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Paving and Bridges Complete! 
Route 116 to Southeast Street 
As of this week, all paving and bridge 
rehabilitation between Route 116 and 
Southeast Street / Mill Lane in Amherst 
has been completed.  The contractor 
will be finishing up this section with 
additional fencing, line striping, signage, 
and landscaping.  Users can expect this 
section of the path to open up next 
week, weather permitting. 

 
A Few More Closures Coming; Commuters Take Note 
The final section of the reconstruction project, Southeast Street to Station Road in 
Amherst, is scheduled to close beginning next week.  During November, the 
contractor will be reconstructing the bridge over Hop Brook, approximately 1 mile 
west of Station Road, and so there will be no through access.   
 
We also expect to close the trail east of South Maple Street for a few days while 
the contractor installs stock fencing along the adjacent farm properties.  
 
A potential detours are available for both of these sections. MassBike has posted 
potential detour information at 
https://mapsengine.google.com/map/viewer?mid=zo7mIE2b5EJY.ksqJjCggDt-I 

 
Following completion of the above noted work, the contractor will vacate the site 
for the winter, resuming work in the Spring of 2015. 

https://mapsengine.google.com/map/viewer?mid=zo7mIE2b5EJY.ksqJjCggDt-I


 
Current Anticipated Schedule and Closures: 
At this time, we expect the following schedule of path closures.  All dates are 
subject to change. 

Stage Expected Closure Type of Work Possible On-Road 
Alternatives 

Cross Path Rd., Hadley 
to East St., Hadley 

Reopened! Fall, 2013 Path re-paving, new 
parking and amenities 

 

Connecticut River 
Bridge to Cross Path 

Reopened! May, 2014 Bridge re-decking and 
repairs, path repaving. 

 

Damon Rd. parking lot Reopened! May, 2014 Redesign, expansion 
and repaving of the lot. 

 

East St., Hadley, to  
South Maple St., Hadley 

Reopened! May, 2014 Repaving and 
boardwalk  

 

South Maple St., 
Hadley, to Rt. 116, 
Amherst 

Reopened! July, 2014  Repaving, bridge repair, 
and picnic area. 

 

Rt. 116, Amherst – 
Amherst College 
Erosion Area 

Reopening, expected 
November 10, 2014 

Excavation, repaving, 
bridge repair, and 
stream restoration. 

 

South Maple St., 
Hadley, to Rt. 116, 
Amherst 

Mid-November for a 
few days  

Stock fence installation Route 116, to Mill 
Valley Rd, to S Maple St. 

South East St., Amherst 
to Station Rd., Amherst 

November 2014 Reconstruction of Hop 
Brook bridge 

South East St. to Station 
Rd. 

South East St., Amherst 
to Station Rd., Amherst 

March, 2015 through 
June, 2015 

Excavation, repaving, 
and parking lot 
renovation 

South East St. to Station 
Rd. 

 
More Information? 
DCR will continue to post information, updated schedules, and closures on our 
project web page at http://www.mass.gov/eea/agencies/dcr/conservation/planning-

and-resource-protection/projects/norwottuck-rail-trail-rehabilitation-project.html.  
 

We will also provide email updates via our Norwottuck Reconstruction ListServe.  
You can sign up for the ListServ at the link above. 
 
Thank you for your patience and support. 
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